ORDER U.S. DEPARTMENT OF TRANSPORTATION 8260.26C
FEDERAL AVIATION ADMINISTRATION '

3/12/99

SUBJ: ESTABLISHING AND SCHEDULING STANDARD INSTRUMENT
PROCEDURE EFFECTIVE DATES

1. PURPOSE. This order provides policy for establishing public use standard instrument
approach procedure (SIAP) and departure procedure (DP) effective dates. It ensures that
aeronautical charts and supporting data will not be released to the public until it is known
that the navigation equipment will perform satisfactorily, that all procedural data are
correct, and that associated airspace has been properly designated. It further ensures that
effective dates for the procedure WILL NOT be assigned by the FAA until all necessary
action has been completed.

2. DISTRIBUTION. This order is distributed in Washington headquarters to the branch
level in the Offices of Communications, Navigation, and Surveillance Systems and Airport
Safety and Standards; to Flight Standards, Air Traffic, and Airway Facilities Services; to
the National Flight Data Center (NFDC); to the National Flight Procedures Office (NFPO);
and Regulatory Standards Division at the Mike Monroney Aeronautical Center; to the
branch level in the regional Flight Standards, Air Traffic, Airway Facilities, and Airports
Divisions; to all Flight Inspection Offices; International Flight Inspection Office; special
mailing list ZVN-826; and Special Military and Public Addressees.

3. CANCELLATION. Order 8260.26B, Establishing and Scheduling Instrument
Approach Procedures Effective Dates, dated June 1, 1987, is canceled.

4. EXPLANATION OF CHANGES.

a. Functional area distribution codes and responsibilities are updated to reflect
organizational changes.

b. Clarification and emphasis have been provided for the type of procedures that
may have an effective date established by message (.26 message). A .26 message is
normally used only for those SIAP’s submitted with “proposed” effective dates that DO
NOT contain fix/navigational aid (NAVAID) changes affecting en route charts. The .26
process may also be used to assign an effective date for textual departure procedures
submitted to be effective “concurrent” with a proposed SIAP.

c. Clarification is provided to explain the en route charting process and that the
rationale behind the nine-week cutoff dates for data submission is to ensure the en route
chart will be current on the SIAP effective date.

Distribution: A-W(ND/AS/FS/AT/AF)-3; ATA-100( 15CYS); AVN-100(150CYS); Initiated By: AFS-400
AMA-200(80CYS); A-X(FS/AT/AF/AS)-3; A-FFS-4(ALL); ZVN-826;
Special Military and Public Addressees
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d. Application of the order is expanded to include all procedures submitted with
“proposed” effective dates under Order 8260.19, Flight Procedures and Airspace, and is no
longer limited to those procedures associated with new NAVAID commissionings.

e. The flight inspection lead time is increased to 32 vice 31 days prior to the
proposed effective/NAVAID commissioning date. This change is required to allow the
National Flight Procedures Office (NFPO), AVN-100, sufficient time to meet the 31-day
aeronautical charting suspense to the NFDC.

f. The Instrument Procedures/Airspace Processing Schedules contained in
appendix 1 are rearranged for clarity and are extended to include charting dates through
the year 2004.

g. The schedules are also expanded to provide a single source document that specifies
submission cutoff dates for other procedural and air traffic aeronautical charting products
that must be processed through the National Flight Data Center (NFDC), ATA-110, for
publication.

5. BACKGROUND.

a. Prior to the original order, when a facility was not commissioned as scheduled, a
SIAP could be published but required a Flight Data Center (FDC) Notice to Airmen
(NOTAM) on the effective date specifying that the procedure is not authorized. In some
cases, the NOTAM remained in effect for extended periods before the facility was
eventually commissioned, or a determination was made that the facility would never be
commissioned. Consequently, the procedure, although published, was never authorized
and subsequently had to be canceled. This directive was developed in response to a
National Transportation Safety Board recommendation to ensure that instrument
approach procedure charts will not be released to the public until it is known that
supporting NAVAID’s perform satisfactorily, that all procedural data are correct, that
published en route charts and supporting avionics data bases are accurate and current to
support the proposed procedure, and that the associated airspace has been properly
designated.

b. This order was also developed to provide procedure specialists, flight inspection
personnel, charting agents, and aircrews a shorter response time to publish and use
procedures after flight inspection. However, it must be remembered that the en route
charting cycle is tied to airspace actions and is not as dynamic as the cycle for terminal
data. En route data including airways, NAVAID's, airspace, fixes, graphic DP’s, standard
terminal arrival routes (STAR'’s), etc., must be effective on a 56-day International
Aeronautical Information Regulation and Control (AIRAC) cycle. This data is used to
develop the Digital Aeronautical Chart Supplement (DACS) which is the source document
for the National Airspace System (NAS). The DACS is used to develop instrument flight
rule (IFR) en route charts and air traffic control radar video maps, to program Air Route
Traffic Control Center computers, and is the source for the development of avionics data
bases. The lead time for these products will not accommodate the 31-day suspense allowed
for terminal procedures under this order. Adherence to this order will ensure improved
service to the user and more complete and accurate approach charts.
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6. SCOPE. This order affects the FAA's regional operating divisions, the National Flight
Data Center, ATA-110; the National Flight Procedures Office, AVN-100; and the Flight
Inspection Operations Division, AVN-200. It provides guidance relating to flight inspection
of new/relocated NAVAID’s, components of the NAS, and policy for processing and publish-
ing instrument flight procedures.

7. PROCEDURES.
a. General.

(1) The effective date for commissioning, decommissioning, or altering a
component of the NAS having a direct bearing on the IFR capability of the facility or
system, shall coincide with one of the pre-established charting effective dates. Establish-
ment of a procedure effective date shall be coordinated between NFDC and the NFPO.
Commissioning notices and all information related to proposed commissioning dates of
NAVAID's shall be coordinated between NFDC and the NFPO. For advance notification
requirements to NFDC, refer to FAA Order 7900.2, Reporting of Electronic Navigation Aids
and Communication Facilities Data.

(2) Government produced procedure charts are published every 56 days as a
set of terminal procedures publication (TPP) volumes, with a change notice (CN) printed on
the intermediate 28th day (except for Alaska). Both publications contain SIAP’s and DP’s
effective on the date of the publication; however, graphic DP’s may only be effective on TPP
dates.

(3) Any SIAP may be submitted to NFDC as “proposed,” under Order 8260.19,
and assigned an effective date via message (.26 message) provided the SIAP requires no
changes to en route charting. The message must be received at NFDC not later than 31
days prior to the effective date.

(4) A textual DP may also be assigned an effective date via a .26 message
provided it has been submitted to be effective “concurrent” with a proposed SIAP (see
Order 8260.19, Chapter 8.)

NOTE: Graphic DP's and STAR’s are controlled by en route charting submission and
effective dates and may not be assigned an effective date by message.

(5) On those occasions where a .26 message must be used to assign an effective
date for a procedure that requires en route charting changes (new or re-located feeder fixes,
airspace changes, new NAVAID, etc.), the flight inspection of the en route items must be
completed and the applicable forms submitted to NFDC at least nine weeks prior to the
effective date. Only after the en route charting items are in place and have been
promulgated, may a .26 message be used to assign a terminal procedure effective date.
These procedures shall be effective on TPP dates only.

b. Regional Airway Facilities Divisions shall:
(1) Establish a schedule of proposed commissioning dates for new and/or

restoration dates for relocated or modified NAVAID's in the NAS. Give full consideration to
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equipment delivery dates, site availability, procedure development time, installation
schedules, seasonal weather factors, flight inspection scheduling, and contractor's
performance requirements. Proposed commissioning dates shall be selected to coincide
with an international AIRAC 56-day cycle and shall be coordinated with NFDC and the
Flight Inspection Central Operations Office (FICO). Additionally, concurrence shall be
obtained from the regional Air Traffic and Airports Divisions and the NFPO.

(2) Distribute proposed commissioning dates, including non-Federal
navigation facilities (14 CFR Part 171) and Airport Improvement Program (AIP) projects,
to the FICO and all interested offices within the affected region. Keep them advised of any
anticipated delays that might be encountered in the installation of individual system
components that will impact published procedures.

(3) Direct the appropriate Maintenance Control Center (MCC) to contact
the FICO to coordinate a flight inspection no later than 10 days prior to the requested date.
A satisfactory flight inspection of the facility and the SIAP/textual departure shall be
completed by the appropriate Flight Inspection Office (FIO) at least 32 days prior to the
estimated date of commissioning. After the flight inspection, operate the facility on a test
basis and notify the NFPO and the regional Flight Standards and Air Traffic Divisions that
the facility is ready for commissioning.

(4) Issue a commissioning NOTAM at 0901Z on the effective date agreed upon.

(5) Provide data on new, relocated, or modified facilities to NFDC, the
NFPO, and the Flight Inspection Technical Support Branch, AVN-210, not later than 120
days prior to the anticipated completion of such activity.

c. Regional Airports Divisions shall: As requested, and on a case-by-case basis,
provide regional Air Traffic and Airway Facilities Divisions and the NFPO a copy of the
airport drawing accompanying an AlIP request, a drawing accompanying the Notification of
Change of Airport Status for Non-AlP Proposals, or the latest Airport Master Record.
These drawings will be used by charting agencies to determine runway length, width, and
alignment, as well as taxiway configuration, terminal complex, control tower, and hangar
layout. These data should be submitted prior to final inspection so that charting agencies
may properly depict airport configuration.

d. Regional Air Traffic Divisions shall:

(1) Take the necessary action to establish airways, routes, and STAR'’s to be
effective on the proposed facility commissioning date.

(2) Ensure that the necessary rule-making process is completed to ensure
that controlled airspace is available for the protection of planned procedures and airways,
and will be effective on the planned facility commissioning date. (See Order 8260.19C,
paragraph 402 and chapter 5, section 2.)

(3) Coordinate with AVN-100 on all matters affecting proposed flight
procedures and airspace action requests.
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(4) A requirement for minor adjustment to existing controlled
airspace to fully encompass an instrument procedure shall not form the basis for
withholding procedure publication. An approach procedure may be published prior
to obtaining the optimum configuration of controlled airspace when the following
conditions exist:

(a) The centerline of all terminal routes is located within existing
controlled airspace.

(b) The procedure turn area, out to and including the specified completion
distance, is contained within existing controlled airspace.

(c) The final approach fix is contained within existing controlled airspace.

e. Regional Flight Standards Divisions shall: When there is an expressed interest
regarding a proposed procedure, coordinate with the appropriate FPO to ensure the actions
of the concerned divisions will culminate in meeting the publication date agreed upon.

f. Aviation Systems Standards (AVN) shall:

(1) Coordinate the development of a proposed procedure based on the
planned facility location. Obtain sufficient airport data and details to enable complete
procedure development and determination of controlled airspace requirements (see Order
8260.19).

(2) Review the status of proposed procedures with the regional Airway
Facilities, Airports, and Air Traffic Divisions to determine those procedures which can be
published in the appropriate TPP or CN. The effective date of a procedure is the same date
as the publication date.

(3) Forward requests for airspace action through the FPO to the regional Air
Traffic Division for appropriate action, with sufficient lead time to ensure that the airspace
is designated on or before the proposed commissioning date of the facility.

(4) Forward the proposed original, amended, or canceled SIAP, based on the
new, relocated, or decommissioned facility, to NFDC for final administrative review and
publication in the transmittal letter. Submit proposed procedures to arrive in NFDC a
minimum of ten weeks before the SIAP proposed effective date.

(5) Complete a commissioning flight inspection of the facility and a flight
inspection of proposed SIAP’s at least 32 days before the planned commissioning/desired
effective date. Complete the flight inspection of items that require en route chart changes
sufficiently in advance to allow procedures information to be submitted to NFDC at least
nine weeks before the proposed commissioning/desired effective date.

(6) Notify NFDC by facsimile, or other appropriate means, of the effective date of
the procedure. If a “canceled” procedure is concurrent with an “original” procedure, include
the effective date for the canceled procedure in the message. Include in the notification any
final changes to the procedure that are required as a result of a flight inspection. If
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changes are substantial, e.g., requiring re-submission of the FAA 8260 series forms,
coordinate with NFDC and regional Air Traffic and Airway Facilities Divisions, etc. to
establish a later effective date for the procedure. Effective date messages must be received
in NFDC not later than 31 days before the desired procedure effective date. Format the
message as follows:

To: ATA-110
From: AVN-100

EL PASO INTL, El PASO, TX, ILS RWY 3, ORIG, EFF 25 MAR 99, WITH FLWG CHGS:
GS ALT AT OM 2612; AT MM 1018. TRML RTE HELEN INT TO TOMLA INT ALT
2700.

g. The National Flight Data Center (NFDC), ATA-100, shall:

(1) Publish the proposed procedure in the transmittal letter at least seven
weeks prior to the proposed effective date.

(2) Publish the original/revised facility data in the NFDD as soon as possible
after receipt of the .26 message.

(3) When notified by the NFPO via .26 message, publish the procedure in the
transmittal letter along with any revisions indicated in the message.

8. NON-FEDERAL FACILITIES. The procedure for commissioning facilities and
establishing SIAP’s should be identical for non-Federal facilities approved in accordance
with 14 CFR Part 171, including those established under the AIP. The regional Airway
Facilities Divisions have primary responsibility for monitoring the installation progress for
non-Federal facilities, including facilities installed under AIP. Prior to commissioning and
establishing a SIAP on a non-Federal facility, the following requirements must be met:

a. Establishment of an agreement to operate and maintain the facility in
accordance with FAA standards.

b. Availability and FAA verification of the maintenance specialist responsible for
the facility.

9. DEVIATIONS. Every attempt should be made to successfully coordinate the
development of a complete and accurate instrument approach procedure prior to the
selection of a publication date. Any requests for deviation from the foregoing charting
suspense dates shall be minimal and made to the Manager, Aeronautical Information
Division, ATA-100. The request must be made by the branch manager (or higher) level
with convincing justification for the deviation.

10. SCHEDULE. Appendix 1 contains a listing of the processing schedules for
aeronautical products. When the specified "cutoff date" falls on a holiday, products must
arrive at NFDC not later than the last workday preceding the holiday. The schedules have
been adjusted to account for known holidays at the time this order was published. The
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NFDC is responsible for ensuring that temporary changes to the schedules are promulgated
to all concerned agencies. The Flight Procedure Standards Branch, AFS-420, shall
coordinate all permanent changes to the schedules with the National Ocean Service (NOS),
Instrument Approach Procedures Section; the NFPO; and with the NFDC.

11. INFORMATION UPDATE. Forward for consideration any deficiencies found,
clarification needed, or suggested improvements regarding the content of this order to:

DOT/FAA

ATTN: Flight Procedure Standards Branch, AFS-420
P.O. Box 25082

Oklahoma City, OK 73125

a. Your Assistance is Welcome. FAA Form 1320-19, Directive Feedback
Information, is included at the end of this order for your convenience. If an interpretation
is needed immediately, you may call the originating office for guidance. However, you
should also use the FAA Form 1320-19 as a follow-up to the verbal conversation.

b. Use the “Other Comments” block of this form to provide a complete explanation of
why the suggested change is necessary.

L. Nicholas Lacey
Director, Flight Standards Service
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Appendix 1

APPENDIX 1

INSTRUMENT PROCEDURE/AIRSPACE
PROCESSING SCHEDULES

1999 CUTOFF DATES
2000 (LY) CUTOFF DATES
2001 CUTOFF DATES
2002 CUTOFF DATES
2003 CUTOFF DATES

2004 (LY) CUTOFF DATES

Page 1 (and 2)
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1999 CUTOFF DATES (1)

8260.26C
Appendix 1

TEXTUAL DP'S EN ROUTE
INST APPROACH PROC MTR SIAP TRANSMITTAL
EFFECTIVE | CUTOFF FOR 26 MSG PREF RTS GRAPHICDP'S LETTER
DATE SUBMISSION | (PROPIAP) | ARTCCBND STARS NUMBER DATE
2 ©) (4) ©) (6)

* 31 Dec 98 22 Oct 98 30 Nov 98 N/A N/A 98-25 13 Nov 98
28 Jan 99 19 Nov 98 28Dec98| 26 Nov 98 19 Nov 98 99-01 11 Dec 98
* 25 Feb 99 17 Dec 98 25 Jan 99 N/A N/A 99-03 8 Jan 99
25 Mar 99 14 Jan 99 22Feb 99|  21Jan 99 14 Jan 99 99-05 5 Feb 99
* 22 Apr 99 11 Feb 99 22 Mar 99 N/A N/A 99-07 5 Mar 99
20 May 99 11 Mar 99 19Apr 99| 18 Mar 99 11 Mar 99 99-09 2 Apr 99
17 Jun 99 8 Apr 99 17 May 99 N/A N/A 99-11 30 Apr 99
15 Jul 99 6 May 99 14Jun99 | 13May 99 6 May 99 99-13 28 May 99
* 12 Aug 99 3.Jun 99 12 Jul 99 N/A N/A 99-15 25 Jun 99
9 Sep 99 1.ul 99 9 Aug 99 8 Jul 99 1.ul 99 99-17 23 Jul 99
* 70ct 99 29 Jul 99 6 Sep 99 N/A N/A 99-19 20 Aug 99
4 Nov 99 26 Aug 99 4 0ct 99 2Sep 99 26 Aug 99 99-21 17 Sep 99
* 2 Dec 99 23 Sep 99 1 Nov 99 N/A N/A 99-23 15 Oct 99
30 Dec 99 21 Oct 99 29Nov99 |  280ct 99 21 Oct 99 99-25 12 Nov 99

*Denotes Change Notice (CN). NOTE: Thereisno CN for Alaskan procedures.

NOTES: (1)

2
3)

(4)

©)

(6)

Data must be received by NFDC not later than the specified “CUTOFF” date to
ensure publication on the desired effective date.

10 weeks prior to desired effective date - FAA Order 8260.26.

31 days prior to desired effective date - FAA Order 8260.26. If IAP has NAVAID or
fixes affecting en route charts, apply Note (4).

9 weeks prior to desired effective date - FAA Order 7031.20. Preferred routes -

FAA Order 7210.3. 90 daysfor ARTCC boundaries - FAA Order 7900.1.

10 weeks prior to desired effective date - FAA Order 8260.46 (DP), FAA Order 7100.9 (STAR),
and FAA Order 8260.40 (FMS).

Even numbered Transmittal Letters are for NFDC internal use.
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Appendix 1
2000 (LY) CUTOFF DATES (1)
TEXTUAL DP' S EN ROUTE
INST APPROACH PROC MTR SIAP TRANSMITTAL
EFFECTIVE CUTOFF FOR .26 MSG PREF RTS GRAPHICDP' S LETTER
DATE SUBMISSION (PROP IAP) ARTCC BND STARS NUMBER DATE
) 3) (4) (5) (6)

30 Dec 99 21 Oct 99 29 Nov 99 28 Oct 99 21 Oct 99 99-25 26 Nov 99

* 27 Jan 00 18 Nov 99 27 Dec 99 N/A N/A 00-01 24 Dec 99
24 Feb 00 16 Dec 99 24 Jan 00 23 Dec 99 16 Dec 99 00-03 21 Jan 00

* 23 Mar 00 13 Jan 00 18 Feb 00 N/A N/A 00-05 18 Feb 00
20 Apr 00 10 Feb 00 20 Mar 00 17 Feb 00 10 Feb 00 00-07 17 Mar 00

* 18 May 00 9 Mar 00 17 Apr 00 N/A N/A 00-09 14 Apr 00
15 Jun 00 6 Apr 00 15May 00 | 13 Apr00 6 Apr 00 00-11 12 May 00

* 13 Jul 00 4 May 00 12 Jun 00 N/A N/A 00-13 9 Jun 00
10 Aug 00 1 Jun 00 10 Jul 00 8 Jun 00 1 Jun 00 00-15 7 Jul 00

*  7Sep 00 29 Jun 00 7 Aug 00 N/A N/A 00-17 4 Aug 00
50ct 00 27 Jul 00 1Sep 00 3 Aug 00 27 Jul 00 00-19 1Sep 00

*  2Nov 00 24 Aug 00 2 0ct 00 N/A N/A 00-21 29 Sep 00
30 Nov 00 21 Sep 00 30 Oct 00 28 Sep 00 21 Sep 00 00-23 27 Oct 00

* 28 Dec 00 19 Oct 00 27 Nov 00 N/A N/A 00-25 24 Nov 00

*Denotes Change Notice (CN). NOTE: Thereisno CN for Alaskan procedures.

NOTES: (1)

2
3)

(4)

©)

(6)

Page 4

Data must be received by NFDC not later than the specified “CUTOFF” date to
ensure publication on the desired effective date.

10 weeks prior to desired effective date - FAA Order 8260.26.

31 days prior to desired effective date - FAA Order 8260.26. If IAP has NAVAID or
fixes affecting en route charts, apply Note (4).

9 weeks prior to desired effective date - FAA Order 7031.20. Preferred routes -
FAA Order 7210.3. 90 daysfor ARTCC boundaries - FAA Order 7900.1.

10 weeks prior to desired effective date - FAA Order 8260.46 (DP), FAA Order 7100.9 (STAR),
and FAA Order 8260.40 (FMS).

Even numbered Transmittal Letters are for NFDC internal use.
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2001 CUTOFF DATES (1)

8260.26C
Appendix 1

TEXTUAL DP'S EN ROUTE
INST APPROACH PROC MTR SIAP TRANSMITTAL
EFFECTIVE CUTOFF FOR .26 MSG PREF RTS GRAPHICDP S LETTER
DATE SUBMISSION (PROP IAP) ARTCC BND STARS NUMBER DATE
(2) 3) (4) (5) (6)

* 28 Dec 00 19 Oct 00 27 Nov 00 N/A N/A 00-25 24 Nov 00
25Jan 01 16 Nov 00 22 Dec 00 23 Nov 00 16 Nov 01 01-01 22 Dec 00
* 22Feb 01 14 Dec 00 22 Jan 01 N/A N/A 01-03 19 Jan 01
22 Mar 01 11 Jan 01 19 Feb 01 18 Jan 01 11 Jan 01 01-05 16 Feb 01
* 19 Apr 01 8 Feb 01 19 Mar 01 N/A N/A 01-07 16 Mar 01
17 May 01 8 Mar 01 16 Apr 01 15 Mar 01 8 Mar 01 01-09 13 Apr 01
* 14 Jun 01 5Apr01 14 May 01 N/A N/A 01-11 11 May 01
12 Jul 01 3 May 01 11 Jun 01 10 May 01 3 May 01 01-13 8 Jun 01
* 9AugO1 31 May 01 9Jul 01 N/A N/A 01-15 6 Jul 01
6 Sep 02 28 Jun 01 6 Aug 01 5Jul 01 28 Jun 01 01-17 3 Aug 01
* 40ct 01 26 Jul 01 31 Aug 01 N/A N/A 01-19 31 Aug 01
1 Nov 01 23 Aug 01 10ct 01 30 Aug 01 23 Aug 01 01-21 28Sep 01
* 29 Nov 01 20 Sep 01 290ct 01 N/A N/A 01-23 26 Oct 01
27 Dec 01 18 Oct 01 26 Nov 01 25 Oct 01 18 Oct 01 01-25 23 Nov 01

*Denotes Change Notice (CN). NOTE: Thereisno CN for Alaskan procedures

NOTES: (1)

2
3)

(4)

()

(6)

Data must be received by NFDC not later than the specified “CUTOFF” date to
ensure publication on the desired effective date.

10 weeks prior to desired effective date - FAA Order 8260.26.

31 days prior to desired effective date - FAA Order 8260.26. If IAP has NAVAID or
fixes affecting en route charts, apply Note (4).

9 weeks prior to desired effective date - FAA Order 7031.20. Preferred routes -

FAA Order 7210.3. 90 daysfor ARTCC boundaries - FAA Order 7900.1.

10 weeks prior to desired effective date - FAA Order 8260.46 (DP), FAA Order 7100.9 (STAR),
and FAA Order 8260.40 (FMS).

Even numbered Transmittal Letters are for NFDC internal use.
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Appendix 1
2002 CUTOFF DATES (1)
TEXTUAL DP' S EN ROUTE
INST APPROACH PROC MTR SIAP TRANSMITTAL
EFFECTIVE CUTOFF FOR .26 MSG PREF RTS GRAPHICDP' S LETTER
DATE SUBMISSION (PROP IAP) ARTCC BND STARS NUMBER DATE
) 3) (4) (5) (6)

27 Dec 01 18 Oct 01 26 Nov 01 25 Oct 01 18 Oct 01 01-25 23 Nov 01
* 24 Jan 02 15 Nov 01 24 Dec 01 N/A N/A 02-01 21 Dec 01
21 Feb 02 13 Dec 01 18 Jan 02 20 Dec 01 13 Dec 01 02-03 18 Jan 02
* 21 Mar 02 10 Jan 02 15 Feb 02 N/A N/A 02-05 15 Feb 02
18 Apr 02 7 Feb 02 18 Mar 02 14 Feb 02 7 Feb 02 02-07 15 Mar 02
* 16 May 02 7 Mar 02 15 Apr 02 N/A N/A 02-09 12 Apr 02
13 Jun 02 4 Apr 02 13May 02 | 11 Apr02 4 Apr 02 02-11 10 May 02
* 11 Jul 02 2May 02 10 Jun 02 N/A N/A 02-13 7 Jun 02
8 Aug 02 30 May 02 8 Jul 02 6 Jun 02 2May 02 02-15 5 Jul 02
*  5Sep02 27 Jun 02 5 Aug 02 N/A N/A 02-17 2 Aug 02
30ct 02 25 Jul 02 30 Aug 02 1 Aug 02 25 Jul 02 02-19 30 Aug 02
* 310ct 02 22 Aug 02 30 Sep 02 N/A N/A 02-21 27 Sep 02
28 Nov 02 19 Sep 02 28 Oct 02 26 Sep 02 19 Sep 02 02-23 25 Oct 02
* 26 Dec 02 17 Oct 02 25 Nov 02 N/A N/A 02-25 22 Nov 02

*Denotes Changes Notice (CN). NOTE: Thereisno CN for Alaskan procedures.

NOTES: (1)

2
3)

(4)

©)

(6)

Page 6

Data must be received by NFDC not later than the specified “CUTOFF” date to
ensure publication on the desired effective date.

10 weeks prior to desired effective date - FAA Order 8260.26.

31 days prior to desired effective date - FAA Order 8260.26. If IAP has NAVAID or
fixes affecting en route charts, apply Note (4).

9 weeks prior to desired effective date - FAA Order 7031.20. Preferred routes -
FAA Order 7210.3. 90 daysfor ARTCC boundaries - FAA Order 7900.1.

10 weeks prior to desired effective date - FAA Order 8260.46 (DP), FAA Order 7100.9 (STAR),
and FAA Order 8260.40 (FMS).

Even numbered Transmittal Letters are for NFDC internal use.
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2003 CUTOFF DATES (1)

8260.26C
Appendix 1

TEXTUAL DP'S EN ROUTE
INST APPROACH PROC MTR SIAP TRANSMITTAL
EFFECTIVE | CUTOFF FOR 26 MSG PREFRTS | GRAPHICDPS LETTER
DATE SUBMISSION | (PROPIAP) | ARTCCBND STARS NUMBER | DATE
2 ©) (4) ©) (6)

* 26 Dec 02 17 Oct 02 25 Nov 02 N/A N/A 02-25 22 Nov 02
23 Jan 03 14 Nov 02 23Dec02 | 21 Nov 02 14 Nov 02 03-01 20 Dec 02
* 20 Feb 03 12 Dec 02 17 Jan 03 N/A N/A 03-03 17 Jan 03
20 Mar 03 9 Jan 03 14Feb 03| 16Jan03 9 Jan 03 03-05 14 Feb 03
* 17 Apr 03 6 Feb 03 17 Mar 03 N/A N/A 03-07 14 Mar 03
15 May 03 6 Mar 03 14 Apr 03| 13 Mar 03 6 Mar 03 03-09 11 Apr 03
* 12 Jun 03 3 Apr 03 12 May 03 N/A N/A 03-11 9 May 03
10 Jul 03 1 May 03 9Jun03| 8May03 1 May 03 03-13 6 Jun 03
* 7 Aug03 29 May 03 7 Jul 03 N/A N/A 03-15 3Jul 03
4 Sep 03 26 Jun 03 4 Aug 03 3.Jul 03 26 Jun 03 03-17 1Aug 03
*  20ct 03 24 Jul 03 29 Aug 03 N/A N/A 03-19 29 Aug 03
30 Oct 03 21 Aug 03 29Sep 03| 28Aug03 21 Aug 03 03-21 26 Sep 03
* 27 Nov 03 18 Sep 03 27 Oct 03 N/A N/A 03-23 14 Oct 03
25 Dec 03 16 Oct 03 24Nov03 | 230ct03 16 Oct 03 03-25 21 Nov 03

*Denotes Change Notice (CN). NOTE: Thereisno CN for Alaskan procedures.

NOTES: (1)

2
3)

(4)

©)

(6)

Data must be received by NFDC not later than the specified “CUTOFF” date to
ensure publication on the desired effective date.

10 weeks prior to desired effective date - FAA Order 8260.26.

31 days prior to desired effective date - FAA Order 8260.26. If IAP has NAVAID or
fixes affecting en route charts, apply Note (4).

9 weeks prior to desired effective date - FAA Order 7031.20. Preferred routes -
FAA Order 7210.3. 90 daysfor ARTCC boundaries - FAA Order 7900.1.

10 weeks prior to desired effective date - FAA Order 8260.46 (DP), FAA Order 7100.9 (STAR),
and FAA Order 8260.40 (FMS).

Even numbered Transmittal Letters are for NFDC internal use.
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Appendix 1
2004 (LY) CUTOFF DATES (1)
TEXTUAL DP' S EN ROUTE
INST APPROACH PROC MTR SIAP TRANSMITTAL
EFFECTIVE CUTOFF FOR .26 MSG PREF RTS GRAPHICDP' S LETTER
DATE SUBMISSION (PROP IAP) ARTCC BND STARS NUMBER DATE
) 3) (4) (5) (6)

25 Dec 03 16 Oct 03 24 Nov 03 23 0ct 03 16 Oct 03 03-25 21 Nov 03

* 22 Jan 04 13 Nov 03 22 Dec 03 N/A N/A 04-01 19 Dec 03
19Feb 04 11 Dec 03 16 Jan 04 18 Dec 03 11 Dec 03 04-03 16 Jan 04

* 18 Mar 04 8 Jan 04 13 Feb 04 N/A N/A 04-05 13 Feb 04
15 Apr 04 5Feb 04 15 Mar 04 12 Feb 04 5Feb 04 04-07 12 Mar 04

* 13 May 04 4 Mar 04 12 Apr 04 N/A N/A 04-09 9 Apr 04
10 Jun 04 1 Apr 04 10 May 04 8 Apr 04 1 Apr 04 04-11 7 May 04

*  8Jul 04 29 Apr 04 7 Jun 04 N/A N/A 04-13 4 Jun 04
5Aug 04 27 May 04 2Jul 04 3Jun 04 27 May 04 04-15 2Jul 04

* 2Sep 04 24 Jun 04 2 Aug 04 N/A N/A 04-17 30 Jul 04
30 Sep 04 22 Jul 04 30 Aug 04 29 Jul 04 22 Jul 04 04-19 27 Aug 04

* 280ct 04 19 Aug 04 27 Sep 04 N/A N/A 04-21 24 Sep 04
25 Nov 04 16 Sep 04 250ct 04 23Sep 04 16 Sep 04 04-23 22 Oct 04

* 23 Dec 04 14 Oct 04 22 Nov 04 N/A N/A 04-25 19 Nov 04

*Denotes Change Notice (CN). NOTE: Thereisno CN for Alaskan procedures.

NOTES: (1)

2
3)

(4)

©)

(6)
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Data must be received by NFDC not later than the specified “CUTOFF” date to
ensure publication on the desired effective date.

10 weeks prior to desired effective date - FAA Order 8260.26.

31 days prior to desired effective date - FAA Order 8260.26. If IAP has NAVAID or
fixes affecting en route charts, apply Note (4).

9 weeks prior to desired effective date - FAA Order 7031.20. Preferred routes -

FAA Order 7210.3. 90 daysfor ARTCC boundaries - FAA Order 7900.1.

10 weeks prior to desired effective date - FAA Order 8260.46 (DP), FAA Order 7100.9 (STAR),

FAA Order 8260.40 (FMS).

Even numbered Transmittal Letters are for NFDC internal use.
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U.S. Department
of Transportation

Federal Aviation
Administration

Directive Feedback | nfor mation

Please submit any written comments or recommendations for improving this directive, or suggest
new items or subjects to be added to it. Also, if you find an error, please tell us about it.

Subject: Order 8260.26C CHG 1, Establishing and Scheduling Instrument Procedure
Effective Dates

To: DOT/FAA
ATTN: Flight Procedure Standards Branch, AFS-420
PO Box 25082
Oklahoma City, OK 73125

(Please check all appropriate line items)

0 Anerror (procedural or typographical) has been noted in paragraph on page .
0 Recommend paragraph on page be changed as follows:

(attach separate sheet if necessary)
0 Inafuture change to this directive, please include coverage on the following subject:

(briefly describe what you want added):

0 Other comments;

0 | would like to discuss the above. Please contact me.

Submitted by: Date:

FTS Telephone Number: Routing Symbol:

FAA Form 1320-19 (8-89)



